Attachment 2.A.b

Status of Level 1 ARs as of 5/9/05

This data is being provided for discussion purposes, please see AR report for specific status information.
Currently there are 33 Level 1 ARs in various stages of development.

As of Dates 4-Nov 7-Dec 10-Jan 8-Feb 15-Mar 20-Apr 11-May

System CFsS ORSI  Total CFS ORSI Total

ARs were created by:

NIST 3 4 5 7 12 5 11 6 12 18

NOAA 9 4 2 6 3 5 4 0 4

Census 8 5 5 2 3 3 4 0 4

CsC 9 2 1 3 7 4 7 0 7
29 15 13 18 25 17 11 28 21 12 33

ARs are related to the following Modules:
Accounts Receivable 5
Budget

Accounts Payable
General Ledger
RAU

Cost Allocation
Work Flow

NFC Interface
SLT

CPCS

CSTARS Interface
CCR Interface
ORSI Interface
ASAP

Trial Table
Navigation Menu
Data Fix
Technical Support
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Stage of Development:
Open

Open in Analysis

Level 1 Assessment
Functional Assessment
Technical Assessment
Programming
Functional Testing

QA Test
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17 11 28 21 12 33

ARs Identified by Bureaus as Reworks: Questionable as None are Marked
NCF Interface
Accounts Payable
Budget

SLT

RAU 0

1
Reworks are not being defined Correctly!
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